

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date: 03 October 2026

Team ID: SWTID-2026-4310

Project Name: Implement Client Script & UI Policy (Incident)

Program / Module: ServiceNow System Administrator

Maximum Marks: 5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks) Use the below template to create product backlog and sprint schedule.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	UI Policy Setup	USN-1	As an administrator, I can create a UI Policy on the Incident table.	2	High	
Sprint-1	UI Policy Setup	USN-2	As an administrator, I can create a UI Policy Action for the Urgency field.	2	High	
Sprint-1	Client Script Implementations	USN-3	As an administrator, I can create an onChange Client Script for Incident form behaviour.	3	High	
Sprint-2	Client Script Implementations	USN-4	As an administrator, I can create an onSubmit Client Script for save validation.	3	High	
Sprint-2	Client Script Implementations	USN-5	As an administrator, I can create an onCellEdit Client Script.	3	Medium	
Sprint-2	Testing & Enforcement	USN-6	As an administrator, I can test mandatory fields, save validation, reverse conditions, list-edit blocking, and form-based updates.	5	High	

Incident Form - Example Project View

Number	INC0010001
Short description	Application access issue
Urgency	2 - Medium
State	In Progress
Comments	Validation and policy testing


Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	6 Days	05 Oct 2026	10 Oct 2026	—	—
Sprint-2	13	6 Days	12 Oct 2026	17 Oct 2026	—	—

Velocity: Total planned story points = 10 + 13 = 23. With 2 planned sprints, average planned velocity = $23 / 2 = 11.5$ story points per sprint.

Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. The chart below is a project-planning illustration based on the planned story-point totals; actual completion values should be updated after each sprint.



SkillWallet –

Project References & Notes

Project Status: Group not formed yet; the project is pending team setup or project start.

Next Step: Use “Invite Member” to form a team or “Start Group Project” to proceed individually. Once started, assign the milestone stories to team members and begin the workspace activities.

Project Milestone Summary

1. Create UI Policy on the Incident table.
2. Create UI Policy Action for the Urgency field.
3. Create an onChange Client Script.
4. Create an onSubmit Client Script for save validation.
5. Create an onCellEdit Client Script.
6. Test mandatory field enforcement, form save validations, reverse condition behaviours, list-edit blocking, and form-based updates.

Planning Basis

The layout, headings, terminology, and tracker structure are adapted directly from the uploaded Project Planning Template, including Product Backlog, Sprint Schedule, User Stories, Story Points, Project Tracker, Velocity, and Burndown Chart sections.

The uploaded template specifies columns for Sprint, Functional Requirement (Epic), User Story Number, User Story / Task, Story Points, Priority, and Team Members, followed by sprint tracking and velocity sections.